

# Schedule Management

MOCA Systems, Inc. provides expertise in scheduling and planning tools, policies, and procedures for developing, managing, maintaining, and controlling project schedules. We provide schedule management services for Federal Government programs and projects, state projects, local projects, education projects, and commercial projects.

## Our Expertise

- Master scheduling / program scheduling
- Schedule development and management for planning, design, and construction
- Developing construction schedules
- Schedule reviews and technical schedule analysis
- Customized schedule reporting
- Claims and time impacts analysis
- Forensic schedule claims analysis including expert witness support
- Schedule training

## What Makes Us Different?

### A Construction Management Approach to Scheduling

- Our team helps clients use the schedule to manage the project for delivering exceptional quality, on time and on budget.
- We review the schedule and provide clear, concise reports that provide the information clients need to make better decisions and reduce costly delays.
- Our schedulers have the construction management expertise to analyze the technical aspects of the schedule and work with the Owner and the general contractor to ensure that schedules are effective for project planning and management.
- We validate the schedules by working with project teams, walking the sites, and explaining to contractors how their schedule needs to be adjusted to accurately reflect what is happening on site. We take a hands-on consultant approach and coach teams through this process to provide a useful, validated schedule.

Our team provides comprehensive schedule management to guide project Owners and stakeholders in the methodology and implementation of the appropriate tools and models to measure, gauge, adjust, and report on activities and the associated variances within the scope of complex projects.